GOVERNEMNT OF ANDHRAPRADESH
ABSTRACT

Tribal Welfare Department - EI grant - Work “Construction of APTW Residential School for Boys at Narsaraopet (V&M) in Guntur District Est.Cost.Rs.820.00 Lakhs," (Rupees Eight Hundred and Twenty Lakhs Only)-second EOAT up to 24-08-2021-Orders –Issued.

SOCIAL WELFARE (TW-BUD) DEPARTMENT

G.O.RT.No.208 **Dated:19-07-2021**

Read :

From Engineer-in-Chief, Tribal Welfare, Vijayawada Lr.No./DEEII/AEEIII /GO.86 /EI/2nd EOAT/Narsaraopet (B),Dt:04/05/2021.

****

O R D E R :

In the reference read above, the Engineer-in-Chief, Tribal Welfare has requested the Government to approve second Extension of Agreement Time (E.O.A.T) for the work "Construction of APTW Residential School for Boys at Narsaraopet (V&M) in Guntur District Est.Cost.Rs.820.00 Lakhs," (Rupees Eight Hundred and Twenty Lakhs Only) up to 24-08-2021 i.e., for 201 Days delay beyond 1st EOAT and the total 433 No of days delay beyond agreement completion date due to non-availability of sand and lock down due to COVID-19 pandemic.

2. Government after careful examination of the matter hereby sanction the second extension of agreement time (E.O.A.T) up to 24-08-2021 i.e., for 201 Days delay beyond 1st EOAT and the total 433 No of days delay beyond agreement completion date for the work "Providing Additional Infrastructure Facilities to APTW Residential School for Boys at Narsaraopet (V&M) in Guntur District Est.Cost.Rs.820.00 Lakhs," (Rupees Eight hundred and Twenty lakhs only).

3. The Engineer-in-Chief, Tribal Welfare, Vijayawada shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

KANTILAL DANDE
SECRETARY TO GOVERNMENT- TW

To
The Engineer-in-Chief, Tribal Welfare, Vijayawada.
The Director of Tribal Welfare, A.P., Vijayawada.
The District Collector, Guntur.
The Pay and Accounts Officer, Vijayawada.
Copy to:
The P.S to Hon’ble Deputy Chief Minister (TW)
The P.S to Secretary to Government (TW)
SF/SCs.

//FORWARDED :: BY ORDER//

SECTION OFFICER